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JANUARY 30, 206

This is to provide your Board with the second semi-annual status report on the progress
of the LEADER Replacement System (LRS) Request for Proposals (RFP). A great deal
of progress has been made on the LRS RFP project since the last update submitted to
the Board on July 30, 2007. The key areas of significant progress have been
highlighted below for convenient review and reference by your Board.

Information Systems Commission: On November 5, 2007, DPSS briefed the
Information Systems Commission (ISC) on the scope of the LRS procurement, including
the incorporation of Welfare-to-Work (GAIN, Cal-Learn, and GROW programs) and
foster care eligibility functionality, and secured the chairman’s support for the
Department’s LRS procurement approach.

LRS RFP Release: On November 30, 2007, the LRS RFP was released to the vendor
community to solicit proposals from qualified vendors to replace existing public
assistance eligibility and issuance systems (i.e., LEADER, GEARS, GROW, and
Department of Children and Family Services (DCFS) foster care eligibility systems) with
an integrated system utilizing Web services, standards-based technology, and service-
oriented architecture.
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Proposers’ Conference: On December 17, 2007, 24 vendors (51 total
representatives) attended the Proposers’ Conference, which provided an overview of
the LRS RFP process and key dates. The size and diversity of attendees validated the
anticipated interest in the LRS procurement among the vendor community. Additional
attendees included representatives from the State’s Office of Systems Integration (OSI),
as well as the County’s Chief Information Officer (ClO), Internal Services Department
(ISD), DCFS, and the Department of Mental Health (DMH).

Technical Presentation: On December 18, 2007, 18 vendors (46 total
representatives) attended the Technical Presentation, which provided an overview of
the technology and functionality of the existing systems that will be replaced by the
LRS. This presentation was well received by the participating vendors. The vendors
indicated that the presentation provided excellent insight into our existing systems,
which should result in more responsive proposals.

DPSS Customer Service Center and District Office Walkthroughs: On December 18
and 19, 2007, DPSS conducted walkthroughs for interested vendors at the DPSS
Customer Service Center (CSC), the San Gabriel Valley District office in El Monte
District office and at the Metro East District office. These walkthroughs demonstrated
the utilization of existing systems in the context of actual line operations business
practices at the CSC and district offices. Participating vendors indicated that the
walkthroughs improved their understanding of our business processes, which should
assist these vendors in proposing viable solutions.

Evaluation Committee: DPSS recently finalized the proposal evaluation committee
and is preparing for the evaluation process. The evaluation committee is comprised of
representatives from DPSS, CIO, ISD, DCFS, ISC and the LEADER Stakeholder's
Group. The committee may also secure representatives from both the C-IV and
CalWIN Statewide Automated Welfare System (SAWS) Consortia to offer lessons
learned from those projects. Furthermore, the committee will consult with other subject
matter experts, including County Counsel, Auditor-Controller, and technical experts
during the evaluation process, as needed.

LEADER Stakeholder’'s Group: As directed by your Board, DPSS has held regular
monthly meetings throughout the LRS RFP development process with the LEADER
Stakeholder's Group, where feedback and input was gathered and incorporated into the
LRS RFP that was released to the Public on November 30, 2007. The LEADER
Stakeholder’s Group is comprised of members representing DPSS line staff, community
advocacy groups, SEIU Local 721 members, LEADER support staff and key DPSS
managers.
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State Oversight: DPSS and the CIO continue to work closely with the State to bring an
LRS vendor aboard as soon as possible. Representatives from DPSS and the CIO
participate in bi-weekly conference calls with representatives from the State’s SAWS
Project, OSI, and California Department of Social Services to ensure that the LRS is
implemented within the established guidelines, timeframes and budget, and that the
appropriate level of resources are allocated to the project. These discussions have
helped to maintain open lines of communication between County and State to resolve
issues throughout the project, and have ensured the proper alignhment of County and
State objectives and direction.

Project Timeline: Key milestones remaining for this project are as follows (dates are
estimates):

No. Action Start Stop
1 | Proposals Due (Proposers) 03/31/2008 | 03/31/2008
2 | Evaluate Proposals and Select LRS Vendor (County) | 03/31/2008 | 07/31/2008
3 | Finalize Vendor Selection Documentation 08/01/2008 | 08/14/2008
4 | Negotiate with Selected Vendor 08/15/2008 | 12/24/2008
5 [ County, State & Federal Approval of Negotiated | 12/24/2008 | 07/30/2009
Agreement .
6 | File Negotiated Agreement with Board of Supervisors | 08/02/2009 | 08/02/2009
7 | Board Agenda 08/14/2009 | 08/14/2009
8 | Phase 1, Design, Development & Implementation 08/15/2009 | 08/15/2013
9 [ Terminate Existing LEADER and GEARS Agreements | 08/15/2013 | 08/15/2013
10 | Phase 2, Performance Verification Period 08/16/2013 | 02/16/2014
11 | Phase 3, Maintenance and Operations 02/16/2014 | 08/15/2020

We will provide your Board with the next semi-annual report in August 2008.
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